

NABARD – RIDF XIII – Adilabad - Construction of Bridge on road from Adilabad to Pippaldari at Km 14/6 to Km 14/8 on Mamidiguda vagu – Granting of post facto Extension of agreement time up to 15.03.2012 without penalty - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

Dated:16.03.2012

Read the following:

1. G.O.Rt.No.309, PR&RD (Progs.II) Dept, dt.27.02.2008.
2. G.O.Rt.No.1609, PR&RD (Progs.II) Dept, dt.05.11.2011.
3. From the CE, PR, Hyd, Lr.No.NB9/ RIDF XIII/ Pippaldari /ADB/ 2008, dated. .2.2012.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 3rd read above, Government after careful examination of the proposal, hereby grant post facto Extension of Agreement Time up to 15.3.2012 without penalty, in respect of work, "Construction of Bridge on road from Adilabad to Pippaldari at Km 14/6 to Km 14/8 on Mamidiguda vagu", in Adilabad district sanctioned under NABARD RIDF-XIII as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Adilabad district.

Copy to:
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

//FORWARDED::BY ORDER//

SECTION OFFICER